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he Road to S+C Projects. Where are we?

v Peer Review of S+C Projects (Jan 18-20); both US
collaborations present project funding requests

v DOE/NSF final FY 00 allocations (~Spring)
v US LHC S+C requests presented to HEPAP

=2>US CM S appoints S+C Project Manager
= CERN LHC Computing Review underway
—=>DOE/NSF approve reference funding profiles
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LAS S+C Funding Profile (Proposed)
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US LHC Software + Computing Funding Profiles
(No Tier 2, DOE Funding Only)
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US LHC Software + Computing Funding Profiles
(Including Tier 2)
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Funding Profile Assumptions |

Funding profile includes:
e “Tier 1’ R&D, hardware, staff, M& O
o Software professionals to create/maintain

core software and integrate physics software
 Contributions from lab base programs
» Escalation and “contingency” /reserve
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Funding Profile Assumptions ||

Funding profile does not include:
e Networking (US-to-CERN and T1-to-T2)

Support for physicists writing software
Any $3$ for “Tier 2" [assumed to be NSF]
CERN “assessments’ for LHC computing
Knowledge of actual appropriations
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The Road to S+C Projects. What’s Next

=>DOE/NSF approve reference funding profiles
=> Commence quarterly S+C status reviews:
CMS June 29 @ DOE; ATLAS July 24 @ BNL

->Decision on NSF ITR proposal (Summer 00)
= S+C Project Baseline Review (Nov 00)
= S+C Project Baselines approved (Dec 00)

Goal: Full S+C Project management and
baselines in place by start of 2001.
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The Road Ahead

DOE/NSF Peer Review of US LHC S+C Projects
November 14-17, 2000 @ BNL
Full technical, cost, schedule + mgmt review
Wil establish (near-term) Project baselines
Will impact funding decisions for FY 01/02
Similar to US LHC Construction Project reviews

Charged by JOG (May 00); assembling reviewers

18 July 2000 U.S. LHC Software and Computing/G. Crawford




Summary

¢ Agencies have provided funding guidance
to US LHC S+C projects

€ Regular review/reporting cycle underway

| SSUes;

€ "“ Scaling” to CERN resource estimates?
€ |mpact of funding profiles on project plans
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